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Broad Street Parkway Update
Project Schedule Status
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* Environmental Re-Evaluation has been submitted to FHWA for review
Final Draft of Project Development Guide is under review.

*Public Information Meeting will be scheduled following review of Re-
Evaluation Report by US Federal Highway Administration.




Broad Street Parkway Update

Project Budget Status

5/05/2010

Authorized Billed Amount Percent Status
u _ Enntract_ _ Amount to Date Hemaining Remaining
Project Development Planning Phase (HSl) $00.760 501,420 $5.340 B% On Budget
lEﬂgmrﬂ-hic Survey - Pine St_and Palm St_ (HS) $20,000 $20.000 50 0% On Budget
IBoundary Survey (HS1) $60,000 $35,823 524,377 41% On Budget
Environmental Re-Evaluation (NRPCIVHB) $525.083 §383,765 5141,208 7% On Budget
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Broad Street Parkway Update
Accomplishments During Reporting Period

*NRPC submitted Environmental Re-Evaluation Report to FHWA.

* Field work for Millyard Chimney condition assessment performed May 4,
2010.

*Continued coordination with NHDOT to consider options for accelerating
project schedule.

 Continued refinement of overall Project Schedule.

*HSI submitted Final Draft Project Development Guide to City final review.
 Continued Coordination with NHDOT Bureau of Right of Way.
 Continued to refine priorities for construction contracting.

«Continued work on project wide property line survey.
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Broad Street Parkway Update
Summary of Project Concerns and Resolution

« As comments and requests are received from reviewing agencies, we
continue to evaluate the schedule and cost implications to the project.

 Several priorities have been identified for project development:

Review and update prior investigations of underground
environmental impacts.

Right of way acquisition
Coordination with private utilities

 Several priorities have been identified for early contracts needed to
maintain overall construction schedule.



